
Approved For Release 2002/06/13: CIA-RDP81B00878R000800090012-7

Westinghouse

CORPORATION ELECTRIC





AIR ARM DIVISION

PHONE: SOUTHFIELD 1-1000 FRIENDSHIP INT'L AIRPORT BOX 746, BALTIMORE 3, MD.

May 4, 1961

<u>25X1A</u>	

HF 8143 SUBJECT: Change in Scope

Dear Jim:

25X1A

Recent discussions with your office have indicated your intention to discontinue the services required by the subject contract; at a date earlier than the 30th of June 1961. Toward this end we estimate that the work involved in securing the operation at _____ can be accomplished by 12 May. Allowing five (5) days travel time for the return of maintenance personnel we therefore propose that the completion date of this contract be changed from 30 June 1961 to 19 May 1961.

This amounts to a reduction in the period of performance of six (6) weeks. Since we had previously negotiated a redetermined price for a year's service, or 52 weeks under this contract, of \$62,714 we suggest that the price of the contract for the reduced period of performance be reduced proportionately. On a prorata basis one week's service is valued at \$1,206.00 which, when multiplied by 46 weeks, amounts to \$55,476. We, therefore, propose that the price for the services required by this contract from 1 July 1960 through 19 May 1961 be negotiated to \$55,476.

If this approach is acceptable we suggest that the contract be amended accordingly thereby eliminating the necessity for subjecting it to termination procedure. On the basis of prior discussions we are planning to discontinue the maintenance operation on 12 May 1961 and are now engaged in securing the project.

EBy 10 Call

DOCUMENT NO. 13

NO CHANGE IN CLASS. II

On the 15 of II declassified.

CLASS. CHANGED TO: TS S NEXT REVIEW DATE: AUTH: HR 70-2

Approved For Release 2002/06/13 : CIA-RDP81B00878R000800090012-7

YOU CAN BE SURE ... IF IT'S Westinghouse